													
PROGRESS REPORT

Project Title: Galveston Bay Wetland Mitigation Assessment and Local Government Capacity Building
GLO Contract No: 13-079-000-7102 
Reporting Period: 5/01/2014 – 5/31/2014 

Task 1:  Assess the long-term status of wetland permit and mitigation sites in the Lower Galveston Bay watershed.
· [bookmark: Check6][bookmark: Check7]Status of the task during this reporting period: |X|in progress 	|_|completed 
· Briefly describe major accomplishments for this reporting period.   
· Administrative Tasks
· Monthly Progress Report submitted on 5/10/2014
· Project Meetings:
· 5/8/2014: Attendees L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· 5/13/2014: Attendees L. Gonzalez, E. Kinney, J. Jacob, R. DaVanon; Location: Houston
· 5/21/2014: Attendees L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· 5/28/2014: Attendees L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· Subtask 1: Recruit and convene Advisory Team
· HARC scheduled the final advisory team meeting on June 25, 2014 from 1:00-3:00 PM at the Galveston Bay Estuary Program (GBEP) offices (17041 El Camino Real, Ste. 210, Houston, Texas 77058). HARC sent the email invitation and has received affirmative RSVPs from 6 stakeholders plus project and GLO staff. See Attachment 1 for email invitation and RSVP list.
· HARC was scheduled to provide a project presentation at the Galveston Bay Estuary Program Natural Resource Use Subcommittee meeting to be held June 25, 2014 from 9:30-11:30 AM at the GBEP offices. This will elicit additional stakeholder input.
· Subtask 2: Generate sampling scheme. 
· No additional activity on this task this month; this task is complete.
· Subtask 3: Document records for chosen quarter quadrangles. 
· See Appendix 1 for full list of records requested and received
· Received “FOIA M” request (made 4/16/2014) and “FOIA N” request (made 5/5/2014) and “FOIA O” request (made 5/15/2014). 
· Examined all received permits for compliance by comparing full permit record to mitigation bank ledger data available on the USACE RIBITS website and the record made available by the March FOIA 
· 114 of 120 full administrative records received 
· Of those, 105 of 110 total records from random sampling scheme received (90% complete)
· 6 of 120 requests for full administrative records missing from receipt
· HARC submitted 2 FOIA requests: “FOIA N” on 5/5/2014 (Please see Attachment 2) for 6 additional full records and “FOIA O” on 5/15/2014 (Please see Attachment 3) for the final 11 full records of the 100 randomly sampled. FOIA O represents the final FOIA request for full permit records and completes this task.
· Subtask 4: Analyze mitigation in selected CWA Section 404 wetland permit records
· 102 of 105 permits received have been reviewed.  Dossiers summarizing impacts and completion of each of these permits have been created.  GIS data points for the project location and any known mitigation have been created.  GIS polygons of the project site, impacts, and mitigation sites have been created for each permit.
· Subtask 5: Verifying 404 permit data and mitigation records
· This task is complete.
Subtask 6: Determine acreage of existing wetland and mitigation sites in study area
· Newly acquired permits were added to summary acreage tables for known permits for both March ORM Administrative Record data and data found in full permit administrative records. 
· B. Neish comparing above records to NWI and CCAP land use data
· List the deliverable(s)/milestone(s) completed during this reporting period.  (Submit a copy of your completed deliverable(s)/milestone(s) with this report.)  
· “FOIA N” on 5/5/2014 (Please see Attachment 2) and “FOIA O” on 5/15/2014 (Please see Attachment 3). 
· Please see Appendix 1 for full list of complete permit records requested and received
· Were there any problems or obstacles encountered during this reporting period (e.g., delays, remedial action taken, schedule revision). |_|Yes 	|X|No  	If yes, please explain:  
Briefly describe plans for the next reporting period.  
· Administrative Tasks
· Monthly Progress Report to be Submitted on 6/10/2014
· Project Meetings Planned
· Weekly project meetings:
· 6/3/2014: Attendees to be L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· 6/11/2014: Attendees to be L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· 6/18/2014: Attendees to be L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· 6/24/2014: Attendees to be L. Gonzalez, B. Neish, E. Kinney; Location: HARC
· Subtask 1: Recruit and convene Advisory Team
· Advisory Team meeting planned for June 25, 2014 from 1:00-3:00 PM at the Galveston Bay Estuary Program (GBEP) offices (17041 El Camino Real, Ste. 210, Houston, Texas 77058). Project staff will include Lisa Gonzalez and Erin Kinney from HARC and Rebecca DaVanon from Texas Agrilife.
· Subtask 2: Generate sampling scheme. 
· Completed
· Subtask 3: Document records for chosen quarter quadrangles. 
· Complete comparison of ACOE permit/mitigation sites with NWI and CCAP
· Quantify percentage of wetland mitigation projects that comply with original permit
· Quantify percentage of wetlands filled with and without permits


· Subtask 4: Analyze mitigation in selected CWA Section 404 wetland permit records
· Review final 3 of the 105 permits received.  Complete dossiers summarizing impacts and completion of each of these permits.  GIS data points for the project location and any known mitigation will be created.  GIS polygons of the project site, impacts, and mitigation sites will be created for each permit.
· Subtask 5: Verify selected mitigation records
· Completed
· Subtask 6: Determine acreage of existing wetlands and mitigation sites in study area
· Brad Neish comparing new 2010 CCAP data to 1995 records

Task 2:  Create a regional decision support tool and training for local governments, allowing them to access information and participate more directly in the wetland conservation, permitting and mitigation in the Lower Galveston Bay watershed.
· Status of the task during this reporting period.  |X|in progress 	|_|completed 
· Briefly describe major accomplishments for this reporting period.   
· The decision support tool is currently in an internal Beta phase and has been released for review by a select group of stakeholders. 
· List the deliverable(s)/milestone(s) completed during this reporting period.  (Submit a copy of your completed deliverable(s)/milestone(s) with this report.)  
· None at this time
·  (
X
)Were there any problems or obstacles encountered during this reporting period (e.g., delays, remedial action taken, schedule revision).  |_|Yes 	|_|No  	If yes, please explain:  
· Briefly describe plans for the next reporting period.  
· [bookmark: _GoBack]HARC will take feedback on the regional decision support tool from stakeholder workshop and will create final version.




Appendix 1. List of randomly sampled Nationwide and Standard Permits and status of FOIA request
	Agency
	GLOMIT FOIA
	ACOE FOIA
	Date Sent
	Date Received
	Permit

	TCWP
	March/ ORM II FOIA
	13-0157
	3/24/2013
	3/28/2013
	 

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-1993-01629

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-1993-01967

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-1996-01291

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-1996-02935

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2002-02968

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2003-00483

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2003-02731

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2005-00977

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2006-02014-RN

	TCWP
	June
	13-0207
	5/29/2013
	6/17/2013
	SWG-2012-00177

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2003-02555

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	Missing
	SWG-2006-00320

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2008-00210-RS

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2008-00530

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2008-01178

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2009-00247

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2009-00988

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2009-01124

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2010-01129

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2011-00595

	TCWP
	August / FOIA A
	13-0272
	8/21/2013
	9/16/2013
	SWG-2011-00673

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	1/10/2014
	SWG-1996-00865

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-1999-02460

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-2007-00063

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-2007-00909-RN

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-2007-01963

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013 and 1/10/2014
	SWG-2008-00089

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-2008-00158

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	Missing
	SWG-2008-01289

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	10/16/2013
	SWG-2009-00253

	HARC
	September/ FOIA B
	13-0300
	9/18/2013
	1/10/2014
	SWG-2011-00068




	TCWP
	ORM II Reports: FY2012 4th Qtr
	14-0010
	10/1/2013
	10/23/2013
	 

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-1995-00699

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-1998-00993

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-1998-01606

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2002-00852

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2008-01007

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2009-00463

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2009-00671

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	Missing
	SWG-2011-00489

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2011-00637

	HARC
	October / FOIA C
	14-0013
	10/21/2013
	11/21/2013
	SWG-2012-00051

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2004-02500

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2006-01851

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2007-00688

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2008-00254-RS

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2008-01144

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2008-01165

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2009-00233

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2009-00842

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2009-01007

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2010-00225

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2010-00402

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2010-00754

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2010-00852

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2011-00734

	TCWP
	FOIA D
	14-0024
	11/4/2013
	12/2/2013
	SWG-2011-01109

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-1992-02681

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-1993-00525

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-1995-00220

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-1996-01289

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-1997-00133

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-2000-02072

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-2002-01444

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-2002-01833

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-2006-00410

	HARC
	FOIA E
	14-0031
	11/12/2013
	12/17/2013
	SWG-2007-00187

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014
	SWG-1995-01403

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014
	SWG-1995-01867

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014/ & ?
	SWG-1996-00848

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014
	SWG-1997-01349

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014
	SWG-2003-02733

	HARC
	FOIA F
	14-0055
	12/12/2013
	1/16/2014
	SWG-2006-00218

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-1991-00105

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-1992-00084

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-1993-01776

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-1997-01979

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-2005-01005

	HARC
	FOIA G
	14-0063
	1/2/2014
	1/17/2014
	SWG-2006-01760

	ACOE
	ORM II Report: FY2013 4th Qtr PM3 Eligibility Report
	No FOIA Request Made
	No FOIA Request Made
	1/22/2014
	 

	TCWP
	ORM II Reports: FY2008-2011 4th Qtr
	 
	1/16/2014
	1/27/2014
	 

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-1995-02126

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-1998-00263

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-1998-01289

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-1998-01560

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-2003-01596

	HARC
	FOIA H
	14-0074
	1/16/2014
	1/31/2012
	SWG-2004-01527

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/14/2014
	SWG-1991-00653

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/10/2014
	SWG-1993-00229

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/14/2014
	SWG-1998-00957

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/10/2014
	SWG-1998-01491

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/10/2014
	SWG-2000-00347

	HARC
	FOIA I
	14-0081
	1/23/2014
	2/10/2014
	SWG-2004-02330

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-0-19244

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-1992-01179

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-1993-00861

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-1997-01110

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-2001-00995

	HARC
	FOIA J
	14-0116
	2/20/2014
	3/13/2014
	SWG-2001-02004

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-1995-00770

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-1995-01894

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-1999-01665

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-2002-01683

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-2002-01985

	HARC
	FOIA K
	14-0131
	3/4/2014
	4/1/2014
	SWG-2006-00149

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-1991-00628

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-1993-00201

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-1996-02224

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-2001-00618

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-2003-02341

	HARC
	FOIA L
	14-0149
	4/1/2014
	4/16/2014
	SWG-2007-00158

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-1995-00424

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-1999-01190

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-2002-01358

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-2002-01769

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-2002-02778

	HARC
	FOIA M
	14-0163
	4/16/2014
	5/8/2014
	SWG-2005-02256

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-1995-00546

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-1995-01666

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-1996-00967

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-1997-01118

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-1999-00473

	HARC
	FOIA N
	14-0178
	5/5/2014
	5/20/2014
	SWG-2004-02353

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1992-02684

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1994-00169

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1995-00070

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1995-00406

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1995-01370

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1998-01358

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1998-01995

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-1999-01313

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-2001-01086

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-2004-00790

	HARC
	FOIA O
	14-0195
	5/14/2014
	5/23/2014
	SWG-2005-02367










Please provide a current budget breakdown.  (Double Click on budget tables to activate Excel.)
[bookmark: _MON_1301719995][bookmark: _MON_1301720091][bookmark: _MON_1301720133][bookmark: _MON_1301720157][bookmark: _MON_1301720225][bookmark: _MON_1301720309][bookmark: _MON_1301724506][bookmark: _MON_1301724552][bookmark: _MON_1301724592][bookmark: _MON_1301724638][bookmark: _MON_1302063405][bookmark: _MON_1302063429][bookmark: _MON_1302063435][bookmark: _MON_1302063536][bookmark: _MON_1302063597][bookmark: _MON_1302063669][bookmark: _MON_1302064780][bookmark: _MON_1302067570][bookmark: _MON_1301719869]*Obligated includes - funds that have been incurred by the recipient but have not been paid by the recipient, such as executed contract agreements or acquired supplies/materials/equipment.  
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Current 

Federal/ CMP 

Budget 

Billed to Date Obligated* 

CMP Budget 

Remaining 

CMP Budget

Personnel 37,546.00 $        36,495.64 $        - $                   1,050.36 $         

Fringe 12,947.00 $        12,466.25 $        - $                   480.75 $            

Travel 468.00 $             408.27 $             - $                   59.73 $              

Supplies 280.00 $             249.95 $             - $                   30.05 $              

Equipment - $                   - $                   - $                   - $                  

Contractual 101,000.00 $      85,352.19 $        15,647.81 $        (0.00) $               

Other 14,754.00 $        14,145.74 $        - $                   608.26 $            

Subtotal 166,995.00 $      149,118.04 $      15,647.81 $        2,229.15 $         

Indirect Costs 13,648.00 $        13,314.98 $        - $                   333.02 $            

Totals  180,643.00 $      162,433.02 $      15,647.81 $        2,562.17 $         

Current Local 

Budget

Billed to Date Obligated* 

Local Budget

Remaining 

Local Budget 

Personnel - $                   - $                   - $                   - $                  

Fringe - $                   - $                   - $                   - $                  

Travel - $                   - $                   - $                   - $                  

Supplies - $                   - $                   - $                   - $                  

Equipment - $                   - $                   - $                   - $                  

Contractual - $                   - $                   - $                   - $                  

Other - $                   - $                   - $                   - $                  

Subtotal - $                   - $                   - $                   - $                  

Indirect Costs - $                   - $                   - $                   - $                  

Totals  - $                   - $                   - $                   - $                  

Current 3rd 

Party Budget

Billed to Date Obligated* 3rd 

Party Budget 

Remaining 3rd 

Party Budget

Personnel - $                   - $                   - $                   - $                  

Fringe - $                   - $                   - $                   - $                  

Travel - $                   - $                   - $                   - $                  

Supplies - $                   - $                   - $                   - $                  

Equipment - $                   - $                   - $                   - $                  

Contractual - $                   - $                   - $                   - $                  

Other - $                   - $                   - $                   - $                  

Subtotal - $                   - $                   - $                   - $                  

Indirect Costs - $                   - $                   - $                   - $                  
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Sheet1

				Current Federal/ CMP Budget		Billed to Date		Obligated* CMP Budget		Remaining CMP Budget

		Personnel		$   37,546.00		$   36,495.64		$   - 0		$   1,050.36

		Fringe		$   12,947.00		$   12,466.25		$   - 0		$   480.75

		Travel		$   468.00		$   408.27		$   - 0		$   59.73

		Supplies		$   280.00		$   249.95		$   - 0		$   30.05

		Equipment		$   - 0		$   - 0		$   - 0		$   - 0

		Contractual		$   101,000.00		$   85,352.19		$   15,647.81		$   (0.00)

		Other		$   14,754.00		$   14,145.74		$   - 0		$   608.26

		Subtotal		$   166,995.00		$   149,118.04		$   15,647.81		$   2,229.15

		Indirect Costs		$   13,648.00		$   13,314.98		$   - 0		$   333.02

		Totals		$   180,643.00		$   162,433.02		$   15,647.81		$   2,562.17

				Current Local Budget		Billed to Date		Obligated* Local Budget		Remaining Local Budget

		Personnel		$   - 0		$   - 0		$   - 0		$   - 0

		Fringe		$   - 0		$   - 0		$   - 0		$   - 0

		Travel		$   - 0		$   - 0		$   - 0		$   - 0

		Supplies		$   - 0		$   - 0		$   - 0		$   - 0

		Equipment		$   - 0		$   - 0		$   - 0		$   - 0

		Contractual		$   - 0		$   - 0		$   - 0		$   - 0

		Other		$   - 0		$   - 0		$   - 0		$   - 0

		Subtotal		$   - 0		$   - 0		$   - 0		$   - 0

		Indirect Costs		$   - 0		$   - 0		$   - 0		$   - 0

		Totals		$   - 0		$   - 0		$   - 0		$   - 0

				Current 3rd Party Budget		Billed to Date		Obligated* 3rd Party Budget		Remaining 3rd Party Budget

		Personnel		$   - 0		$   - 0		$   - 0		$   - 0

		Fringe		$   - 0		$   - 0		$   - 0		$   - 0

		Travel		$   - 0		$   - 0		$   - 0		$   - 0

		Supplies		$   - 0		$   - 0		$   - 0		$   - 0

		Equipment		$   - 0		$   - 0		$   - 0		$   - 0

		Contractual		$   - 0		$   - 0		$   - 0		$   - 0

		Other		$   - 0		$   - 0		$   - 0		$   - 0

		Subtotal		$   - 0		$   - 0		$   - 0		$   - 0

		Indirect Costs		$   - 0		$   - 0		$   - 0		$   - 0

		Totals		$   - 0		$   - 0		$   - 0		$   - 0






