

Housing Assistance Program (HAP) Application Pipeline

Data as of April 11, 2025; 11:00 a.m.

Grand Total:		1,973	-	-	3	5,679	5,682	-	6,876	14,531
HAP Region	County	In Process with Homeowner	Eligibility Review	Approved - Pending Construction	Under Construction	Construction Complete	Approved, Underway, Const. Complete - Total Population	Funding Not Currently Available/ Waitlisted	Determined Ineligible	Total Applications Received
Central / Golden Crescent Region	Bastrop	3	-	-	-	6	6	-	5	14
	Burleson	1	-	-	-	1	1	-	-	2
	Caldwell	-	-	-	-	4	4	-	1	5
	Calhoun	33	-	-	-	115	115	-	67	215
	Comal	-	-	-	-	-	-	-	-	-
	DeWitt	6	-	-	-	31	31	-	12	49
	Fayette	4	-	-	-	3	3	-	20	27
	Goliad	2	-	-	-	8	8	-	10	20
	Gonzales	4	-	-	-	-	-	-	5	9
	Grimes	-	-	-	-	4	4	-	6	10
	Guadalupe	-	-	-	-	-	-	-	-	-
	Jackson	8	-	-	-	19	19	-	14	41
	Karnes	1	-	-	-	14	14	-	3	18
	Lavaca	2	-	-	-	11	11	-	7	20
	Lee	3	-	-	-	3	3	-	5	11
Madison	-	-	-	-	-	-	-	-	-	
Milam	-	-	-	-	-	-	-	-	-	
Victoria	107	-	-	-	-	349	349	-	252	708
Washington	-	-	-	-	-	1	1	-	1	2
Central / Golden Crescent Region Total		174	-	-	-	569	569	-	408	1,151
Coastal Bend Region	Aransas	78	-	-	-	223	223	-	248	549
	Bee	22	-	-	-	44	44	-	32	98
	Jim Wells	4	-	-	-	16	16	-	11	31
	Kleberg	11	-	-	-	11	11	-	6	28
	Nueces	189	-	-	-	674	674	-	352	1,215
	Refugio	40	-	-	-	111	111	-	85	236
	San Patricio	86	-	-	-	478	478	-	238	802
Coastal Bend Region Total		430	-	-	-	1,557	1,557	-	972	2,959
Deep East Texas Region	Jasper	97	-	-	-	312	312	-	165	574
	Newton	41	-	-	-	73	73	-	75	189
	Polk	32	-	-	-	108	108	-	46	186
	Sabine	9	-	-	-	9	9	-	3	21
	San Augustine	1	-	-	-	2	2	-	2	5
	San Jacinto	73	-	-	-	42	42	-	62	177
	Tyler	21	-	-	-	81	81	-	30	132
Deep East Texas Region Total		274	-	-	-	627	627	-	383	1,284
HGAC - East / Gulf Coast Region	Brazoria	197	-	-	-	205	205	-	416	818
	Chambers	51	-	-	-	45	45	-	79	175
	Galveston	259	-	-	3	762	765	-	743	1,767
	Liberty	59	-	-	-	171	171	-	217	447
	Montgomery	56	-	-	-	106	106	-	264	426
	Walker	6	-	-	-	30	30	-	37	73
HGAC - East / Gulf Coast Region Total		628	-	-	3	1,319	1,322	-	1,756	3,706
HGAC - West / Lower Colorado Region	Austin	8	-	-	-	13	13	-	33	54
	Colorado	5	-	-	-	34	34	-	33	72
	Fort Bend	109	-	-	-	107	107	-	688	904
	Matagorda	27	-	-	-	121	121	-	95	243
	Waller	16	-	-	-	38	38	-	69	123
	Wharton	47	-	-	-	108	108	-	206	361
HGAC - West / Lower Colorado Region Total		212	-	-	-	421	421	-	1,124	1,757
South East Texas Region	Hardin	16	-	-	-	36	36	-	166	218
	Jefferson	197	-	-	-	999	999	-	1,461	2,657
	Orange	42	-	-	-	151	151	-	606	799
South East Texas Region Total		255	-	-	-	1,186	1,186	-	2,233	3,674

Housing Assistance Program (HAP) Application Additional information

City of Houston Milestone Dates & Timeline



Data as of April 11, 2025

Date	COH Milestone
3/6/2020	GLO announces it will be assisting with home repairs and reconstruction in Houston and Harris County.
3/17/2020	GLO initiated outreach to negotiated 3K survey leads, provided by the City
5/11/2020	GLO begins open outreach to Houston residents
5/29/2020	GLO completes first home in Houston
7/21/2020	City of Houston sues GLO and then obtains temporary restraining order preventing GLO from processing additional applications.
10/6/2020	Action Plan Amendment 7 approved
11/10/2020	COH transfers 101 applicants to GLO
12/7/2020	COH begins sending 20 cases daily to GLO
1/26/2021	COH transfers applicant data, GLO creates 7,176 cases with data provided by COH - 36% contained zero documents, 13% of files contained only one document (average file contains approximately 80 documents for a complete file).
6/22/2021	APAB Approved, new contract between GLO and COH becomes effective.
10/19/2021	GLO announces the closing of the intake application period, 5:00PM 11/19/2021.
11/15/2021	GLO announces the extension of the intake deadline 5:00PM 12/31/2021.
12/31/2021	Intake application period closed.
9/29/2022	GLO posts Amendment 11 to the State Action Plan and the increase of award to \$565,601,475.

Harris County Milestone Dates & Timeline

Date	HC Milestone
4/26/2020	GLO announces direct administration
4/27/2020	GLO initiated outreach to 2.4K leads provided by the County; no documents provided
6/3/2020	The County provided additional list of 4K transferred applicants to GLO
6/11/2020	GLO received 22,934 documents from the County
6/23/2020	GLO received an additional 1,914 documents from the County
7/6/2020	GLO begins open outreach to Harris County residents
7/1/2020	Round 1 outreach start
8/24/2020	The County provided additional list of 212 transferred applicants to GLO
9/15/2020	The County provided additional list of 40 transferred applicants to GLO
10/6/2020	Action Plan Amendment 7 approved
2/1/2021	Round 2 outreach start
9/1/2021	Round 3 outreach start
10/19/2021	GLO announces the closing of the intake application period, 5:00PM 11/19/2021.
11/15/2021	GLO announces the extension of the intake deadline 5:00PM 12/31/2021.
12/31/2021	Intake application period closed.

City of Houston & Harris County Approved Applications & Construction Completion
Data as of April 11, 2025



*Approved Applications & Construction Completion comparison line graphs are updated monthly.

City of Houston & Harris County Approved Applications Summary
Data as of April 11, 2025

	Harris County	Houston	Total
Project Set Up Approved	775	3082	3857
PSU – Closed	287	778	1065
PSU – Inactive	0	12	12
Approved Pending Builder Assignment	0	0	0
Pending Builder 1117	0	3	3
Pre-Construction Coordination in Process	1	15	16
Pre-construction Meeting Complete Pending Construction Start	6	76	82
Construction Underway	29	103	132
Construction Complete	452	2095	2547