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The GLO-CDR Implementation Manual provides guidance for CDBG-DR and CDBG-MIT subrecipients 
and should not be construed as exhaustive instructions. 
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CHAPTER 2—ADMINISTRATION  
 
2.1 Introduction 
 
This chapter introduces steps for implementing successfully managed CDBG-DR and/or CDBG-
MIT programs. Prior to implementing a program, subrecipients should put systems in place that 
will allow them to track and report on the activities required within their contract with the GLO. 
While the subrecipients are ultimately responsible for each project, they may choose to administer 
their program in-house or use an external vendor. Ultimately, coordination is very important to 
ensure that all aspects of the Subrecipient Agreement remain compliant with all applicable 
regulations of the CDBG-DR and CDBG-MIT programs. 
 
CDBG-DR and CDBG-MIT grants differ from Entitlement and Colonia Set Aside CDBG programs. 
The purpose of this section is to provide an overview of grant administration and reporting 
requirements to be used by CDBG-DR and CDBG-MIT subrecipients. These requirements may vary 
from those applied to local governments, the state, or other state agencies also involved in 
administering CDBG programs. 
 
The requirements for citizen participation, waivers, alternate requirements, and eligible activities 
are provided to subrecipients through the applicable Federal Register publication, the approved 
Action Plan, and program Application Guide, in accordance with the applicable program. Further 
guidance is available through the assigned GLO Grant Manager for your program.  

 
 
2.2 GLO Responsibilities 
 
The GLO is responsible for, at a minimum, the following tasks related to the administration of 
CDBG-DR funds: 

• Pre-Award Technical Assistance for subrecipients;  

• Application for Funding Review; 
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• Subrecipient Agreement development and execution; 

• Day-to-day program management; 

• Subrecipient monitoring; 

• Vendor/contractor management; 

• Disaster Recovery Grant Reporting (DRGR) reporting; 

• Beneficiary data documentation and accuracy; 

• GLO’s internal audit function; 

• Record keeping: 
o Document day-to-day management; 
o Retain all records for five years after closeout of the State’s Disaster Recovery 

grant by HUD; 

• Privacy Act related to submitted required documents; 

• Freedom of Information Act (FOIA) Requests; 

• Public Information Act (PIA) Requests; and 

• Ongoing Technical Assistance and Training. 
 
HUD recommends, and the Federal Register may require, the following actions be taken to ensure 
successful program administration: 

• Policy and procedures must be in writing and followed (any deviation from the 
procedures must be documented); 

• Build performance milestones into contracts and include detailed scopes of work; 

• Make the files/project records tell the story of the funds/projects; 

• Build compliance into day-to-day management. Project completion can be undone by 
noncompliance; 

• Have a designated signatory to sign off on work progression; 

• Catch problems early and take action; and  

• Maintain open communication at all times. 
 
The GLO and HUD will monitor subrecipient program activities for compliance with program 
requirements, approved Action Plans, approved Action Plan Amendments, and applicable statutes 
and regulations. Implementing the HUD guidance above will ensure efficient program operation 
and less disruptive monitoring sessions for the GLO and subrecipients. More information about the 
GLO’s responsibilities can be found in the link to the CDBG-DR Toolkit Program Launch guide (see 
Resources—Resource 2.1). Tools and information related to subrecipients responsibilities can be 
found in the CDBG-DR Toolkit Program Implementation guide in Resources—Resource 2.2 at the 
end of the chapter. 
 
2.3 Action Plans 
 
The Action Plan includes requirements for eligibility and how the use of these funds will address 
long-term recovery and restoration of housing, infrastructure, planning, and possibly other activities 
such as economic development in areas affected by the disaster. The development criteria are 
defined under the Federal Register and will detail the proposed use of all funds. As the state 
receives additional funding, allocates funds, or changes activities, amendments to the Action Plan 
are submitted for public comment and HUD approval. Subrecipients must become familiar with the 
HUD approved Action Plan and all applicable amendments. 
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Action Plans consist of, at a minimum, the following components: 
 

• Disaster impact and unmet needs; 

• Eligible activities, applicants, and allocations; 

• Information regarding funding Method of Distribution (MOD); and 

• Public comments and responses. 
 

In addition, citizen participation requirements as outlined in the applicable Federal Register and 
action plan(s) must be followed for approval of long-term disaster recovery plans. 
 
2.4 Methods of Distribution 
 
The GLO will collaborate with local governments to account for many variables in the local recovery 
process which will be reflected in the distribution models. There may be different methodologies 
for the distribution of those funds. For instance, the GLO may distribute funding directly, may utilize 
a competitive process, may employ the assistance of Council of Governments or Counties to 
develop distribution models, or use other means. The approved Action Plan will detail how the GLO 
will allocate funds to carry out projects. Subrecipients must maintain familiarity with the method 
of distribution and all applicable amendments used to provide funding to their jurisdiction. The 
approved Action Plan, with any amendments, will detail how the GLO will allocate funds.  
 
2.5 Grant Administrators  
 
Subrecipients may directly administer projects or procure and use the support of external parties 
(vendors and grant administrators) to serve their needs.  
 
Subrecipients are ultimately responsible for the implementation of programs and ensuring 
expenditure of funding adheres to all applicable federal and state requirements. Vendors and 
contractors employed by the state and subrecipients will be required to comply with federal and 
state provisions in executed contracts and work orders.  
 
2.6 Application 
 
Subrecipients are required to submit an application to GLO-CDR for CDBG-DR and/or CDBG-MIT 
funding prior to Subrecipient Agreement execution. Application forms may be found on the GLO-
CDR website and in Resources—Resource 2.3 at the end of the chapter. GLO-CDR reviews the 
application to ensure CDBG-DR and/or CDBG-MIT eligibility, that it meets a national objective, the 
budget is cost reasonable, and the scope of work encompasses eligible activities. Please note that 
applications are specific to the disaster event and associated activities. As such, application 
requirements may be tailored to meet a specific need and the GLO-CDR Grant Manager may 
request additional information after application review. Subrecipients may request GLO assistance 
when preparing an application. 
 
2.7 Subrecipient Agreement Execution  
 
The subrecipients must, at minimum, have an executed Subrecipient Agreement with the GLO 
before funds can be drawn.  
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In addition to the contractual obligations between the GLO and the subrecipients, the agreement 
may, depending on the contract structure, specify the following: 
 

• A—the Performance Statement—Outlines the scope of the work to be performed under 
the Subrecipient Agreement by activity including total beneficiaries and percentage of 
LMI;  

• B—the Budget—Specifies the Subrecipient Agreement budget by line item, which is used 
in the drawdown process. This Exhibit also includes all “Other” funds involved that are 
necessary to complete the Performance Statement specifics of this Subrecipient 
Agreement; 

• C—Project Implementation Schedule—Specifies a timetable for milestones in project 
implementation and completion. 

• Special Conditions—Conditional requirements that may apply to a project or activity 
listed in the subrecipient agreement. 
 

The chief local elected official or designee for the subrecipient and the GLO Chief Clerk/Deputy 
Commissioner both must sign the Subrecipient Agreement before the Subrecipient Agreement is 
considered fully executed. 
 
Please contact your GLO-CDR Grant Manager for signature procedures. 
 
2.8 Establish a Local Administrative Structure 
 
Subrecipients must establish a local administrative structure to administer the grant. The eligible 
activity and National Objective requirements are not met until the project(s) is/are complete, fully 
compliant, and there is sufficient documentation to ensure that the project has met the designated 
National Objective. 
 
Subrecipients must, at a minimum, ensure the performance of the following tasks: 

• Establish or update and adopt local charters, resolutions, ordinances, procedures, and 
policies that may be relevant to the project;  

• Establish a record-keeping system to document compliance with all federal, state, local, 
and program requirements; 

• Submit all necessary documents in the GLO system of record, if applicable. The GLO 
system of record may be an electronic file keeping system or software system such as 
TrecS or TIGR; 

HUD provides CDBG-DR and CDBG-MIT program information, training, 
guidebooks, toolkits, and other resources on their website for grantees and 
subrecipients to implement programs. 
 
GLO strongly suggests all subrecipients, grant administrators, vendors, and 
contractors read and become familiar with HUD’s resources which may be 
found at the link included within Resources—Resource 2.4 below. 
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o Subrecipient Agreement files must be kept at city or county offices or buildings in 
which government records are maintained. These must be accessible to the public 
throughout the Subrecipient Agreement period. 

o Records shall be retained for the greater of three years from closeout of the grant 
between the state and HUD, or the period required by other applicable federal and 
state laws and regulations. The GLO will notify the subrecipient via U.S. mail when 
file records can be destroyed. 

• Establish whether day-to-day administration of the project will be conducted by local 
staff or by third-party grant administrator, and which party will conduct each 
administrative activity and ensure compliance throughout the Subrecipient Agreement 
period. 

 
CDBG-DR and CDBG-MIT subrecipients have the final legal responsibility for the locally managed 
and maintained Subrecipient Agreement files, the timely submission of reports, and compliance 
with program requirements.  
 

Best Practice:  GLO-CDR recommends that subrecipients review this Manual item-by-item and 
clearly identify the activities that will be performed by subrecipient’s staff and those that will 
require outside assistance. Each staff member or vendor must fully understand their 
responsibilities in implementing the Subrecipient Agreement. Training and information are 
available on the HUD and GLO websites regarding CDBG-DR and CDBG-MIT program 
requirements. 

 
2.8.1 Documentation Required at Project Start Up 

 

Prior to releasing any funds, the GLO must receive, at a minimum, the following 

documentation at project start up: 

 

• Comprehensive Annual Financial Report/Independent Auditor’s Report; 

• Environmental Exemption Form for Professional Services; 

• Depository/Authorized Signatories Designation Form; 

• Local resolution authorizing signatories; 

• Proof of Coverage – Fidelity Bonding, if applicable; 

• Direct Deposit Authorization Form; 

• Application for Texas Identification Number (TIN), if needed; 

• Locally adopted Financial Policies and Procedures; 

• Locally adopted Procurement Policies and Procedures; 

• Financial Interest Report for Engineering Services, if applicable; 

• Financial Interest Report for Project Delivery Services, if applicable; 

• Financial Interest Report for Environmental Services, if applicable; 

• Executed Contract for Engineering Services, if applicable; 

• Executed Contract for Project Delivery Services, if applicable; 

• Executed Contract for Environmental Services, if applicable; 

• Initial Real Property Acquisition Report; 

• Appointment of Labor Standards Officer Form; 

• Appointment of Civil Rights Officer Form (EEO/FH/Section 504); 
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• Appointment of Section 3 Coordinator Form; 

• Local Citizen Participation Plan including complaint and grievance procedures; 

• Local Nondiscrimination/Equal Employment Opportunity Policy; 

• Local Policy and notice of nondiscrimination on basis of handicapped status. 
Subrecipients may combine this policy with their Nondiscrimination/Equal 
Employment Opportunity policy; 

• Local Excessive Force Policy; 

• Local Section 3 Policy; 

• Section 504 Self-Evaluation Review; 

• Local Section 504 Grievance Procedures; 

• Local Civil Rights Resolution regarding Citizen Participation, Section 3, 
Excessive Force, Section 504 Policy and Grievance Procedures, and Fair 
Housing Policy; 

• Public Notices regarding Civil Rights (see Chapter 11, Section 11.3.4 of this 
Manual); and 

• Fair Housing activity documentation – Ideally there will be at least two (2) fair 
housing activities adopted by the entity. The most common are adoption of a 
Fair Housing Month by Proclamation signed and dated by entity official and 
adoption of a Fair Housing Policy signed and dated by entity official. 

 
Forms may be found on the GLO-CDR website or in Resources at the bottom of each 
chapter (see Resources—Resource 2.5). 
 

2.9 Needs Assessment  
 
Subrecipients may be required to determine the unmet needs of the disaster-affected population 
prior to implementation of the program. The Subrecipient’s Needs Assessment (NA) will be 
described more fully in the Housing Guidelines section (see Chapter 17, Section 17.6.3 of this 
Manual). The needs assessment will inform subrecipients on how they are to offer activities to 
meet the types of needs experienced by the affected population and their demographics in order 
to maximize recovery efforts. 
 
Housing and infrastructure projects Needs Assessments vary:  
 
Housing 
The Subrecipient’s Needs Assessment will be described more fully in the Housing Guidelines 
section (see Chapter 11, Section 11.3.4). Regional or area NA will be conducted and followed to 
ensure project eligibility. The NA will be retained in the subrecipients files and GLO’s system of 
record. 
 
Infrastructure 
The unmet needs assessment of the project or service area is required as part of the project 
application. 
 
2.10 Marketing and Outreach Plan 
 
For housing programs, subrecipients will be required to provide outreach and marketing of the 
program for maximum participation. The Subrecipient’s Marketing and Outreach Plan development 
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is in addition to the Program Guidelines. Samples of marketing and outreach plan documents 
advise subrecipients on how they are to offer activities to meet the types of needs experienced by 
the affected population and their demographics to maximize recovery efforts. HUD Affirmative Fair 
Housing Marketing Plan (AFHMP) forms can be found on the HUD website at Affirmatively 
Furthering Fair Housing | HUD.gov / U.S. Department of Housing and Urban Development (HUD).  
 
2.11 Program Guidelines 
 
The GLO publishes Program Guidelines which provide a blueprint for designing, implementing, and 
final monitoring of CDBG-DR and/or CDBG-MIT programs. For certain programs, subrecipients may 
be required to develop their own local program guidelines and will be responsible for the 
implementation of their programs in their jurisdictions. General guidelines are found in Chapters 
16-18 of this Manual, and a link to the GLO Housing Program Guidelines may be found in 
Resources—Resource 2.6 at the end of the chapter.  
 
2.12 Conflicts of Interest 
 
The state and subrecipients of CDBG-DR and/or CDBG-MIT programs must avoid, neutralize, or 
mitigate actual or potential conflicts of interest to prevent an unfair competitive advantage or the 
existence of conflicting roles that might impair the performance of the Subrecipient Agreement or 
impact the integrity of the procurement process. 
 
Subrecipients must maintain written procedures covering conflicts of interest and governing the 
actions of its employees, agents, consultants, and elected officials engaged in the selection, award 
and administration of vendor contracts, the award of CDBG-DR and/or CDBG-MIT assistance, or 
the management of federally-assisted or purchased property. Subrecipients must design a policy 
that is at least as restrictive as prescribed in 24 CFR Part 570.489 and Texas Local Government 
Code Chapter 171. 
 
For the procurement of goods and services, no employee, officer, or agent of subrecipients may 
participate in the selection, award, or administration of a vendor contract supported by a federal 
award if he/she has a real or apparent conflict of interest. Such a conflict of interest would arise 
when the employee, officer, agent, any member of his/her immediate family, his/her partner, or an 
organization which employs or is about to employ any of the parties indicated herein, has a financial 
or other interest in a tangible personal benefit from a firm considered for a vendor contract. (24 
CFR 570.489(g), Uniform Grant Management Standards (UGMS) of the Texas Comptroller, 2 CFR 
200.318(c)(1)). 
 
For all other cases, other than the procurement of goods and services, non-procurement conflict 
of interest provisions are applicable to any person or entity including any benefitting business, utility 
provider, or other third party entity that is receiving assistance, directly or indirectly, under a 
Subrecipient Agreement that might potentially receive benefits from CDBG-DR and/or CDBG-MIT 
awards. 
In such instances (non-procurement), the general rule is that no person/entity described above 
whom: 

• Exercise or have exercised any functions or responsibilities with respect to CDBG-DR 
and/or CDBG-MIT activities; 

https://www.hud.gov/program_offices/fair_housing_equal_opp/affh
https://www.hud.gov/program_offices/fair_housing_equal_opp/affh
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• Are in a position to participate in a decision-making process; or  

• Are in a position to gain inside information with regard to such activities may obtain a 
financial interest or benefit from a CDBG-DR and/or CDBG-MIT-assisted activity, or have 
a financial interest in any vendor contract, subcontract, or agreement with respect to a 
CDBG-DR and/or CDBG-MIT-assisted activity, or with respect to the proceeds of the 
CDBG-DR and/or CDBG-MIT-assisted activity, either for themselves or those with whom 
they have family or business ties. 

  
Example:  Central City, Texas applied for CDBG-DR funds for a street repair project in the West 
Addition neighborhood. One of the residents included in the project is the mother-in-law of City 
Council member Bob Thompson. Councilman Thompson does not have a financial interest in the 
project; however, there is a conflict of interest due to the CDBG-DR-funded benefit to be provided 
to his family member. The City must disclose this conflict and request an exception to the 
prohibition on such conflicts from the GLO before proceeding with the project. 
 
The GLO will evaluate persons in similar roles from benefiting organizations, such as utilities 
providing service through the project or businesses creating jobs as a result of the project, in 
determining a conflict of interest. 
 
In addition, contractors that develop or draft specifications, requirements, statements of work, or 
invitations for bids or requests for proposals must be excluded from competing for such 
procurements (see 2 CFR 200.319). For example, an administrative consulting firm that 
participates in developing or distributing the request for proposals (RFP) may not then submit a 
proposal in response to that RFP. Some examples of conflicts of interest: 
 

• The same individual or firm has an interest in both a benefitting business identified in 
the Subrecipient Agreement Performance Statement and any consultant or 
construction contracts required to complete the project; 

• Elected officials voting on awarding of funds to organizations where a family member 
is on the staff or where the elected official is on the subrecipient’s board; 

• Local officials entering into vendor contracts with companies they are affiliated with 
through employment of, or ownership by, themselves or their relatives; 

• Subrecipient’s officials or staff who have relatives who may benefit from a 
subrecipient’s programmatic activities 

 
Questions regarding Conflicts of Interest:  If there is any question regarding a potential conflict of 
interest, the subrecipient should contact the GLO-CDR Grant Manager. 
 
2.13 Fraud Reporting and Investigation of Fraud Allegations 
 
Allegations of fraud may be reported to the GLO or to the HUD Office of the Inspector General. All 
allegations of fraud involving any CDBG-DR and/or CDBG-MIT fund will be investigated immediately 
after being brought to the attention of the GLO. 
 
An investigation will be conducted if the allegations are made in connection with the services 
provided by subrecipients using CDBG-DR and/or CDBG-MIT funds. The GLO will immediately: 
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• Notify the subrecipient of the allegation and advise that the GLO will conduct an 
investigation; or 

• Advise the subrecipient that it must conduct a preliminary investigation and submit a 
written report within seven (7) working days from the date of notification. The report 
must include: 

• Nature of the allegation, dollar amount involved, whether a fidelity bond exists and its 
dollar coverage; 

• Who is involved (e.g., individual(s) accused of fraud), subrecipient's name, names of the 
subrecipient's council/commission, and the subrecipient's chief elected officer; 

• When the allegations were made; 

• Time period involved; 

• Where the incident occurred; and 

• How the alleged incident occurred. 
 

Contact information to report FRAUD or WASTE in HUD-funded Programs and Operations: 
 
HUD Inspector General Hotline (GFI) 
451 Seventh Street, SW 
Washington, D.C. 20410 
 
HUD-OIG Hotline Toll-Free 1-800-347-3735 
FAX: 202-708-4829 
EMAIL: hotline@hudoig.gov  
 
State Auditor's Office (SAO) investigates allegations of fraud, waste, or abuse relating to state 
funds associated with state agencies and institutions of higher education. The SAO will review 
all reports submitted. https://sao.fraud.texas.gov/ReportFraud/ 

 
The GLO-CDR compliance staff will review the report and make a determination as to whether 
further investigation is warranted: 
 

• If further investigation is not warranted, the file is closed and/or the subrecipient is directed 
to conclude the issue administratively. 

• If it is determined that further investigation is warranted, the GLO will conduct a full 
investigation of the allegations and may recommend withholding payments to the 
subrecipient, pending completion of the investigation. The scope of the investigation will be 
determined by the facts surrounding the incident. 

 
Upon completion of the investigation the GLO will, at a minimum, complete the following tasks: 
 

• Prepare an Incident Report that includes all findings and any initial corrective action taken 
to date by the GLO; 

• Prepare a plan for corrective action, debt collection, and a plan for prosecution, if applicable; 
• Cause a claim against the fidelity bond to be filed, if applicable; 

mailto:hotline@hudoig.gov
https://sao.fraud.texas.gov/ReportFraud/
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• Proceed with the resolution process on any costs which are questioned as a result of the 
investigation; 

• Conduct a follow-up visit to ensure that corrective action has been implemented; and 
• Initiate debt collection procedures with the subrecipient, as applicable. 

 
If allegations arise in connection with statements provided by an applicant homeowner using 
CDBG-DR and/or CDBG-MIT funds, the GLO will immediately place the individual application on 
“hold” until an investigation is completed. 
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2.14 Resources 
 
GLO-CDR has created a comprehensive website which contains necessary forms, checklists, detailed guidance documents, and 
additional resources to supplement this Implementation Manual. Please see www.recovery.texas.gov for more information. The 
following resources are referenced within this chapter and will be updated as new forms and documents are developed.  
 

Resource 
Number 

Topic URL 

Resource 2.1 CDBG-DR Toolkit Program Launch Guide (HUD)  https://www.hudexchange.info/programs/cdbg-
dr/toolkits/program-launch/  
 

Resource 2.2 CDBG-DR Toolkit Program Implementation Guide 
(HUD)  

https://www.hudexchange.info/programs/cdbg-
dr/toolkits/program-implementation/  
 

Resource 2.3 Program Application Forms:  

CDBG Mitigation (CDBG-MIT) Funding Application  https://recovery.texas.gov/mitigation/programs/mitigation-
competitions/index.html  
 

Hurricane Harvey Competition Applications:  

Harvey Housing Application https://recovery.texas.gov/hurricane-
harvey/programs/homeowner-assistance/index.html  
 

Homeowner Reimbursement Program (HRP) 
Homeowner Application 

https://recovery.texas.gov/documents/hurricane-
harvey/programs/homeowner-reimbursement/hrp-
application-english.pdf  
 

Infrastructure Application * https://recovery.texas.gov/documents/grant-
administration/grant-implementation/infrastructure-
forms/harvey-infrastructure-application.pdf  
 

Local Buyout or Acquisition Subrecipient 
Application *  

https://recovery.texas.gov/documents/grant-
administration/grant-implementation/buyouts-and-
acquisitions/harvey-buyouts-acqusitions-subrecipient-
application.pdf  

http://www.recovery.texas.gov/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-launch/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-launch/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-launch/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-implementation/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-implementation/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-implementation/
https://www.hudexchange.info/programs/cdbg-dr/toolkits/program-implementation/
https://recovery.texas.gov/mitigation/programs/mitigation-competitions/index.html
https://recovery.texas.gov/mitigation/programs/mitigation-competitions/index.html
https://recovery.texas.gov/mitigation/programs/mitigation-competitions/index.html
https://recovery.texas.gov/hurricane-harvey/programs/homeowner-assistance/index.html
https://recovery.texas.gov/hurricane-harvey/programs/homeowner-assistance/index.html
https://recovery.texas.gov/hurricane-harvey/programs/homeowner-assistance/index.html
https://recovery.texas.gov/documents/hurricane-harvey/programs/homeowner-reimbursement/hrp-application-english.pdf
https://recovery.texas.gov/documents/hurricane-harvey/programs/homeowner-reimbursement/hrp-application-english.pdf
https://recovery.texas.gov/documents/hurricane-harvey/programs/homeowner-reimbursement/hrp-application-english.pdf
https://recovery.texas.gov/documents/hurricane-harvey/programs/homeowner-reimbursement/hrp-application-english.pdf
https://recovery.texas.gov/documents/hurricane-harvey/programs/homeowner-reimbursement/hrp-application-english.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/infrastructure-forms/harvey-infrastructure-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/infrastructure-forms/harvey-infrastructure-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/infrastructure-forms/harvey-infrastructure-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/infrastructure-forms/harvey-infrastructure-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
https://recovery.texas.gov/documents/grant-administration/grant-implementation/buyouts-and-acquisitions/harvey-buyouts-acqusitions-subrecipient-application.pdf
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2015/2016 Floods Applications:  

2015/2016 Floods Housing Application https://recovery.texas.gov/2015-floods/index.html  
 

2016 Floods HUD MID Application * https://recovery.texas.gov/documents/2016-
floods/recovery-funds/grants-awarded/2016hudmid-comp-
application.pdf  
 

Resource 2.4 HUD Exchange Resources https://www.hudexchange.info/  
 

Resource 2.5 GLO-CDR Program Forms:  

 2015-2016 Subrecipient Forms https://recovery.texas.gov/grant-administration/grant-
implementation/housing/2015-2016-floods/index.html  
 

 State Program Housing Forms https://recovery.texas.gov/grant-administration/grant-
implementation/housing/hurricane-harvey/index.html  
 

 Infrastructure Forms (texas.gov) https://recovery.texas.gov/grant-administration/grant-
implementation/infrastructure/index.html  
 

 Affordable Rental Program Forms https://recovery.texas.gov/grant-administration/grant-
implementation/affordable-rental/index.html  
 

 Buyouts & Acquisitions (texas.gov) Forms https://recovery.texas.gov/grant-administration/grant-
implementation/buyouts-and-acquisitions/index.html  
 

Resource 2.6 GLO Housing Program Guidelines  https://recovery.texas.gov/grant-administration/grant-
implementation/housing/housing-guidelines/index.html  
 

 
*Note:  Individuals have reported a better experience when using Internet Explorer or Safari to view files. If you are unable to open a .pdf file 
in your browser, please download the .pdf file by right-clicking and selecting "Save link as...", then open it with Adobe Acrobat. If Acrobat 
Reader is not installed on your computer, you can download it for free by visiting: https://get.adobe.com/reader/ 
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Disclaimer: The Texas General Land Office has made every effort to ensure the information contained in this document is accurate and in 
compliance with the most up-to-date CDBG-DR and/or CDBG-MIT federal rules and regulations, as applicable. It should be noted that the 
Texas General Land Office assumes no liability or responsibility for any error or omission on forms that may result from the interim period 
between the publication of amended and/or revised federal rules and regulations and the Texas General Land Office's standard review and 
update schedule. The General Land Office updates guidance documents, memos, and forms on its website at www.recovery.texas.gov. It is 
incumbent upon the user to ensure they access the latest document version. Users should refresh their computer’s browser and clear their 
cache regularly. The Texas General Land Office assumes no liability or responsibility for any error or omission resulting from reliance on an 
outdated version of a document. Please contact GLO staff directly should further clarification be needed.   
 
Questions:  Please direct all questions regarding your specific program or project to your assigned GLO Grant Manager. Send comments 
related to the GLO-CDR Implementation Manual to ImplementationManual.glo@recovery.texas.gov.    

http://www.recovery.texas.gov/
mailto:ImplementationManual.glo@recovery.texas.gov

